

## **TENTATIVE DATES FOR A FINAL 2011–2017 STIP**

**JUNE 5, 2008**

- **FINAL 2009-2015 STIP WAS PRESENTED TO BOARD OF TRANSPORTATION**
- **2009-2015 STIP WAS APPROVED BY NCBOT AND RELEASED TO PUBLIC**
- **FINAL 2009-2015 STIP PRESENTED TO FHWA AND FTA FOR FEDERAL APPROVAL**

**SEPTEMBER 30, 2008**

- **RECEIVED LETTER FROM FHWA AND FTA APPROVING THE 2009-2015 STIP**

**JANUARY – FEBRUARY - MARCH 28, 2009**

- **MPO/RPO AND PUBLIC TO PROVIDE PRIORITIZED PROJECT REQUESTS FOR CONSIDERATION IN DRAFT 2011-2017 STIP UPDATE PROCESS**
- **IF PRIORITIZED REQUESTS ARE NOT AVAILABLE FOR DRAFT CONSIDERATION, PLEASE PROVIDE INFORMATION BY FEBRUARY 26, 2010, FOR FINAL 2011-2017 STIP CONSIDERATION**

**FEBRUARY – MARCH – APRIL, 2009**

- **PUBLIC MEETINGS IN EACH HIGHWAY DIVISION TO SOLICIT INPUT FOR CONSIDERATION DURING THE 2011-2017 STIP UPDATE**

**MAY 1, 2009**

- **FPC TO PROVIDE APPROVED STIP BUDGET AND INFLATION FACTORS**

**JUNE – AUGUST, 2009**

- **REVIEW PROPOSED 2011-2017 DRAFT STIP WITH NCBOT MEMBERS AND DIVISION ENGINEERS**

**NOVEMBER 5, 2009**

- **DRAFT 2011-2017 STIP PRESENTED TO THE NCBOT AND PUBLIC FOR REVIEW/COMMENT**
- **DRAFT 2011-2017 STIP PLACED ON PROGRAM DEVELOPMENT BRANCH WEB SITE**
- **2011-2017 MPO/RPO DRAFT DOCUMENTS WILL BE RELEASED TO RESPECTIVE AGENCIES**

**JANUARY – FEBRUARY, 2010**

- **PUBLIC MEETINGS IN EACH OF THE HIGHWAY DIVISIONS TO SOLICIT COMMENTS ON THE DRAFT 2011-2017 STIP RELEASED ON NOVEMBER 5, 2009**

**FEBRUARY – MARCH – APRIL, 2010**

- **REVIEW PROPOSED FINAL 2011-2017 STIP WITH NCBOT MEMBERS AND DIVISION ENGINEERS AND MPO'S**

**JUNE 3, 2010**

- **FINAL 2011-2017 STIP TO BOARD OF TRANSPORTATION FOR APPROVAL**
- **2011-2017 STIP APPROVED BY NCBOT AND RELEASED TO MPO'S/RPO'S AND PUBLIC**
- **FINAL 2011-2017 STIP PRESENTED TO FHWA AND FTA FOR FEDERAL APPROVAL**

**--- SCHEDULES SUBJECT TO CHANGE ---**